

OL/NBPO WEEKLY REPORT - PERIOD ENDING 26 JUNE 1984

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS.

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING PROJECT


A. ARRANGEMENTS HAVE BEEN MADE WITH THE GENERAL SERVICES ADMINISTRATION TO RESTORE THE FEDERAL HIGHWAY ADMINISTRATION LANDSCAPING INADVERTENTLY DAMAGED DURING CONSTRUCTION OF THE TEMPORARY PARKING LOT. COST OF THE RESTORATION IS ESTIMATED TO BE \$12,500; AND IT IS SCHEDULED TO BEGIN THE FIRST WEEK OF JULY. (R-IUC)

B. INDICATIONS ARE THAT THE NATIONAL CAPITAL PLANNING COMMISSION HEARING ON 28 JUNE WILL RESULT IN FINAL APPROVAL OF ALL ONSITE DESIGNS. IT IS LIKELY THAT THE AGENCY WILL BE ASKED TO MAKE ONE MORE APPEARANCE BEFORE THE COMMISSION WHEN THE ROUTE 123 IMPROVEMENTS ARE FINALLY AGREED TO. (U)

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NOTHING

STAT


CHIEF, NEW BUILDING PROJECT OFFICE: OL